Site Name: Operational Period: U.S. EPA Region 6

Branch:  Federal g'r‘gzi;“" Response !margency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as nec:essary depending on rainfall.
Continue development of profi iles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 3.5.2015 Time:1700 | Date: 3.5.2015 Time: 1700
|PERSONNEL ON-SITE: Qv | Used  Unused gﬁ}émmem g ary USED  Unused
Response Manager 1 1 _ Pick -up“Truck . 2 __2 o
Foreman 1_ 1 | Generator 1 1
ll 0 0 Trash Pumps. 1 1
Truck Driver/Equip Op 1 1 PID - 1 I 1
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 1 1 4000 P Pﬁzzﬁ; 1 1
PERSONNEL OFF-SITE | Open Top Roll Off 8 8
Subcontract Manager _1 1 Vacuum Truck Air Mover 1 N 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit . 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes _ 25 ; 25
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 - 1
Air Compressor 1 K

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5);

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadshests. Continue to work
with CB&| on TCEQ proposal work plan for Veolia. Continue organization of Poly tanks, totes, and drums sampling
scheme and bulking plan. Completed change order for Republic Services. -

' T&D Coordinator continue to work on transportation and disposal of ST 1. She discussed sampling and bulking of poly
tanks, totes, and drum waste, with the RM. She worked with TCEQ and CB&I on manifesting/profiling of the CB&I
waste. Helped OSC with Waste Summary. Initiated change order for Republic Services.

The crew pumped water from the Middle pond to the North Pond. They continued transfer of neutral waters (Group 01,
+02} solids to VB 21546. Crew continued cutting up RCRA clean totes and placing the pieces into OT 25337.

losc R Time: RM g /,_\ ))iig-_‘g'a\t_e: 3.6.2015  Time:1400
T

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and drums and
place pieces into OT 25337. Start solid removal of Group 4 Neutral Solids.

Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ set up for March 10.

Set up waste disposal of V Boxes and Open Top Roll offs materials. Profile empty drum totes with Republic. Continue
to work with CB&I on TCEQ proposal for Veolia and US Ecology. Continue preparations for sampling event, HASP
|amendments, procurements, for disposal of Groups 6-21.
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